From: Ramboll Environ [nsteenhaut@ramboll.com]

To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;
jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; glaziersd@cdmsmith.com; walter@raclic.com; joe@racllc.com

Subject: Report 3340011G-18 for project Metal Bank
Date: Wednesday, June 01, 2016 10:10:37 PM
Attachments: 3340011G-18.pdf

Enclosed please find the Daily Report for 2016-06-01 for project Metal Bank .

Thanks,

20160601 WelderCert.pdf
20160601 Turbidity Monitoring.pdf
20160601 Material_Tickets.pdf

http://archisnapper.com
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Ramboll Environ
R A M B L L 20 Custom House Street
Suite 800

E NVI RO N Boston, MA 02110

Daily Report For 2016-06-01

Metal Bank

Sheetpile Repair

Cottman Avenue

Philadelphia, PA (US)

Report number: 3340011G-18
Date: June 01, 2016 02:17 PM

Status

6/1/2016 (Wednesday) - Day 15 of R6 stone installation in Zone 2; Day 16 of overall R6 stone installation. Day 2 of Dock Welders on-site.
Weber Surveying performed a pre-detensioning survey of the site, as well as a survey of material placed to date. After the survey, the dock
welders began detensioning tie rods T-23, T-24, and T-25 and removed the section of waler around Target E. The long-reach excavator was
used to reposition material in Zone 2 closer to the sheet pile wall. Once previously placed material was repositioned, the crane was used to
perform R6 stone placement between Targets C and D in Zone 2. The excavator was also used to reposition Reese mats, move welding
equipment, and assist with removal of the waler. CEI conducted turbidity monitoring twice over the course of the day, at approximately 0820
and 1330.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery), RA Consultants (Walter Papp), and CEl on-site. Subcontractors for crane operation (Thackray)
and Dock Welders also on-site.

0700 - CEl performed health and safety meeting.

0710 - Crews mobilized to work areas.

0715 to 1400 - Weber Surveying on-site to perform pre-detensioning survey, as well as survey of placed material. Weber also surveyed
targets located at T-23, T-24, and T-25 multiple times during the detensioning process, and completed a post-detensioning survey.

0750 to 0845 - CEl adjusted R6 stone placed in Zone 2 using the long-reach excavator, to make sure material was placed up against sheet
pile wall.

0800 to 0845 - CEI made adjustments to the turbidity curtain and took turbidity readings. Turbidity readings did not exceed the performance
criteria.

0845 to 1500 - Dock welders worked to detension T-23, T-24, and T-25 tie rods and remove the section of waler requiring replacement. The
area was also prepped for installation of the new waler. The surveyor observed 0.017, 0.019, and 0.031 thousandths of a foot movement at
T-23, T-24, and T-25, respectively.

0900 to 1500 - CEI performed stone placement with the crane in Zone 2 between Targets C and D. A CEl spotter assisted crane operator
during stone placement throughout the day.

0910 - Dave Depolo and Danielle (Army Corps) on-site.

0940 to 1020 - The excavator was used to relocate Reese mats from the Zone 1 area to the path for Zone 3 access.

1030 - Nicholas Steenhaut and Joe Vitale (Ramboll Environ) on-site.

1325 to 1445 - CEl took turbidity readings and adjusted the turbidity curtain. Turbidity readings did not exceed the performance criteria.
1345 - Walter Papp off-site.

1355 - Dave Depolo and Danielle off-site.

1415 - Nichlolas Steenhaut and Joe Vitale off-site. Note: no major issues or concerns were brought up by any visiting party.

1435 - Gary Kowalski off-site.

1530 - CEl and Ramboll Environ off-site.

The Week Ahead
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Thursday 6/2

Continue R6 stone placement in Zone 2

Mobilize crane to Zone 3 and begin R6 stone placement in Zone 3
Continue waler repair work

Friday 6/3
Continue R6 stone placement in Zone 3
Continue waler repair work

Monday 6/6
Continue R6 stone placement in Zone 3
Continue waler repair work

Tuesday 6/7
Continue R6 stone placement in Zone 3

Complete waler repair work

Wednesday 6/8
Continue R6 stone placement in Zone 3

The following activities will also take place over the next few days, although the exact dates are currently unknown:
- Surveyor on-site 2nd time this week (likely Thursday)

Contacts and people present

Role and company name Name Contact information Present Sent
Oversight Eric Emery 609-961-1363 v v
[Ramboll] eemery@ramboll.com

Oversight Joe Vitale jvitale@ramboll.com v v
[Ramboll]

Oversight June Yeung 609-977-5899 X v
[Ramboll] jyeung@ramboll.com

CEIl Project Superintendent John Castellani 201-522-5089 v v
[Creamer Environmental, Inc.] jcastellani@creamerenvironmental.com

CEI Project Manager Gary Kowalski 201-376-7153 v v
[Creamer Environmental, Inc.] gkowalski@creamerenvironmental.com

Laborer Laborer 1 v

[Creamer Environmental, Inc.]

Laborer Laborer 2 v
[Creamer Environmental, Inc.]

Laborer Laborer 3 v
[Creamer Environmental, Inc.]

Laborer Laborer 4 X
[Creamer Environmental, Inc.]
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Ramboll Project Manager

Nicholas Steenhaut

617-946-6109

[Ramboll] nsteenhaut@ramboll.com
EPA Oversight Chris Bond 484-354-4754

[CDM Smith] bondcd@cdmsmith.com
EPA Oversight David Depolo David.S.Depolo@usace.army.mil
[USACE]

EPA Oversight Steve Glazier 484-343-6912

[CDM Smith] glaziersd@cdmsmith.com
EPA Oversight Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
[USACE]

EPA Oversight William Geiger Geiger.William@epa.gov
[USEPA]

Design Engineer Joe Caciola joe@racllc.com

[RAC]

Design Engineer Walter Papp walter@racllc.com

[RAC]

Operator Operator 1

[Creamer Environmental, Inc.]

Operator Operator 2

[Thackray Crane Rental, Inc.]

Oiler 1 Oiler 1

[Thackray Crane Rental, Inc.]

Welder Welder 1

[Creamer Environmental, Inc.]

Welder Welder 2

[Creamer Environmental, Inc.]

Welder Welder 3

[Creamer Environmental, Inc.]

Visitors
Weber Surveying

Material Delivery Trucks
H&K Group representative (material supply company)

Equipment On-Site

CASE CX250C Long Reach Excavator
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CASE 821F Loader

CAROLINA SKIFF 19DL.X Boat

American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

Four (4) loads of R6 stone, totaling 84.38 tons, were imported. Approximately 220 tons of material was placed today, all in Zone 2.

A total of 2979.02 tons of R6 stone has been delivered to date. Approximately 2580 tons have been placed to date.

5/25/2016

Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 4500 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of

June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description
Rip-Rap

v R6 stone placement R6 stone placement continues in Zone 2, between Targets C and D.
[3.1]

(facing NE)

Long-reach excavator being used to reposition material placed in
Zone 2 (facing SW)
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Extent of R6 pIacementin Zone 2 (facing SW)
General / Other

v Dock Welders Dock welders complete detensioning and continue waler repair activities.

continuing waler
repair [17.1]

Welders removing' nut from tie rod (facing S Welders cutting away waler section facmg SE)
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e | R\,
Sheet pile wall with waler section removed (facing E)

Surveys

v Surveying activity Weber Surveying on-site to conduct pre-detensioning survey, material placement survey, and other
[18.1] surveying activity.

Srveying material placed in Zone 2 to determine existing
* material slope (facing S)

Surveying material placed in Zone 2 (facing
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move in sheet pile wall.

Testing and Monitoring

& b b £ / o ) s
Close-up of gap observed following detensioning of T-23.
Surveyor estimated approximately 0.031 thousandths of a foot

CEl provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description

Baseline Bathymetric Survey
Baseline Wall Survey

Turbidity Monitoring 05/10/2016
Stone Delivery Tickets 05/09/2016
Turbidity Monitoring 05/11/2016
Stone Delivery Tickets 05/11/2016
Stone Delivery Tickets 05/10/2016 (Revised)
Stone Delivery Tickets 05/12/2016
Turbidity Monitoring 05/12/2016
Turbidity Monitoring 05/13/2016
Turbidity Monitoring 05/16/2016
Stone Delivery Tickets 05/16/2016

Stone Delivery Tickets 05/13/2016
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Status

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Date

05/09/2016

05/09/2016

05/10/2016

05/09/2016

05/11/2016

05/11/2016

05/10/2016

05/12/2016

05/12/2016

05/13/2016

05/16/2016

05/16/2016

05/13/2016

Responsible

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani





Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani
Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani
Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani
Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani
Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani
Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani
Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani
Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani
Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani
Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani
Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani
Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani
Waler BOL 05/27/2016 Received 05/27/2016 John Castellani
Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani
Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani
Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani
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Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani
Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Not yet received 06/01/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.

Report created by nsteenhaut@ramboll.com
9/9





		Daily Report For 2016-06-01

		Status

		Details of Construction Activities

		The Week Ahead

		Contacts and people present

		Visitors

		Equipment On-Site

		Material Tracking

		Observations

		Testing and Monitoring

		Documents

		General conditions




